Grantee: State of California
Grant: B-08-DN-06-0001
April 1, 2012 thru June 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-06-0001

Grantee Name: Contract End Date: Review by HUD:

State of California 03/30/2013 Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$145,071,506.00 Active June Ditgen

Estimated PI/RL Funds:
$38,000,000.00

Total Budget:
$183,071,506.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.

Ten percent of the total award will be used for general administrative costs for the program The State may use up to 7% of the

total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions. No more than 10% of the
total award will be used as general adminstrative funds.

Definitions and Descriptions:

Low Income Targeting:
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Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

N/A

This Report Period

($4,516,034.00)
($1,952,554.00)

$13,622,667.47
$8,659,606.47

Program Income Drawdown $4,963,061.00
Program Income Received $5,517,670.00
Total Funds Expended $13,384,776.47
Match Contributed $0.00
Progress Toward Required Numeric Targets
Requirement Required
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match $0.00

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$21,760,725.90
$14,507,150.60
$0.00

To Date
$169,361,762.00

$169,361,762.00
$169,364,893.00

$139,331,611.27
$115,053,142.27

$24,278,469.00
$27,710,407.00
$138,526,912.27
$489,165.00

Target

$36,267,876.50

To Date
0.00%

0.00%
$489,165.00
$0.00
$8,233,818.04
$8,233,818.04

Actual

$56,556,304.00

48 of the 59 NSP1 contracts have expired and jurisdictions are using Program Income funds to continue NSP

eligible activities.

The remaining contracts are all multi-family rental projects, in various stages. HCD is continuing to work with the
grantees to ensure beneficiary informatopm is obtained when the units are ocupied with eligible households.

HCD provided technical assistance to the owners and management team of Buckingham Senior Apartments. HUD's
technical assistance provider is continuing to work with HCD as well as the HUD-SF NSP Representative.
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Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
0001, Financing Mechanisms $0.00 $16,846,856.00 $13,070,942.00
0002, Housing Acquisition/Rehabilitation/Disposition $0.00 $75,327,164.00 $46,158,446.00
0003, Landbank $0.00 $0.00 $0.00
0004, Demolition $0.00 $2,601,536.00 $1,817,896.00

0005, Redevelopment

$7,846,054.00

$69,405,406.00

$46,499,375.23

0006, General Administration $813,552.47 $17,890,544.00 $7,506,483.04
0007, Affordable Rental Housing Component $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
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Activities
Grantee Activity Number: 6061-21A
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/09/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Madera

Match Contributed

Activity Description:

General Administration

Location Description:

Gneral Administration costs are not territory specific.

Activity Progress Narrative:

Madera Co.

- General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Madera

Apr 1 thru Jun 30, 2012 To Date
N/A $57,290.00
($355.00) $57,290.00
($355.00) $57,290.00
$0.00 $57,290.00
$0.00 $57,290.00
$0.00 $0.00
$0.00 $0.00
$0.00 $57,290.00
$0.00 $57,290.00
$0.00 $0.00

The contract has passed its expiration date so $355 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6063-21A

Activity Title: Los Banos - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Los Banos

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $151,152.00

Total Budget $3,944.00 $151,152.00

Total Obligated $3,944.00 $151,152.00

Total Funds Drawdown $3,944.00 $151,152.00
Program Funds Drawdown $0.00 $120,393.00
Program Income Drawdown $3,944.00 $30,759.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,944.00 $151,152.00

City of Los Banos $3,944.00 $151,152.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

$3,944 was used for general administration costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/21/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fairfield
Match Contributed

Activity Description:

General Administration

Location Description:

6109-21A
Fairfield - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fairfield

Apr 1 thru Jun 30, 2012
N/A

($16,235.00)

($16,235.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

General Administration costs are not territory specific.

Activity Progress Narrative:

The contract has passed its expiration date so $16,235 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$97,200.00
$97,200.00

$97,200.00
$97,200.00

$48,956.00
$48,244.00

$0.00
$97,200.00
$97,200.00

$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number: 6114-21A

Activity Title: Livermore - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Livermore

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $169,971.00

Total Budget $15,629.00 $169,971.00

Total Obligated $15,629.00 $169,971.00

Total Funds Drawdown $15,629.00 $169,971.00

Program Funds Drawdown $0.00 $86,126.00
Program Income Drawdown $15,629.00 $83,845.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,629.00 $169,971.00
City of Livermore $15,629.00 $169,971.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$15,629 of program income was drawn down to pay for general administration costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oxnard
Match Contributed

Activity Description:

General Administratin

Location Description:

6115-21A

Oxnard - General Administration

Activity Status:

Under Way

Project Title:

General Administration
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Oxnard

Apr 1 thru Jun 30, 2012 To Date
N/A $100,410.00
$14,101.00 $100,410.00
$14,101.00 $100,410.00
$14,101.00 $100,410.00
$0.00 $86,309.00
$14,101.00 $14,101.00
$0.00 $0.00
$14,101.00 $100,410.00
$14,101.00 $100,410.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$14,101 of program income was used to pay for general administration costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14
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Grantee Activity Number: 6117-21A

Activity Title: Hayward - General Administration

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/23/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Hayward

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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To Date
$77,303.00

$77,303.00

$77,303.00
$77,303.00

$53,273.00
$24,030.00

$0.00
$77,303.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16
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Grantee Activity Number: 6118-21A

Activity Title: Citrus Heights - General Administration

Activitiy Category:
Administration

Project Number:

Activity Status:
Under Way
Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Citrus Heights

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $52,689.00

Total Budget $0.00 $52,689.00

Total Obligated $0.00 $52,689.00

Total Funds Drawdown $0.00 $52,689.00
Program Funds Drawdown $0.00 $52,689.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $52,689.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18
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Grantee Activity Number: 6122-21A
Activity Title: Roseville

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Roseville
Match Contributed

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

- General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Roseville

Apr 1 thru Jun 30, 2012
N/A

($30,263.00)

($30,263.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The contract has passed its expiration date so $30,263 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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To Date
$34,737.00
$34,737.00

$34,737.00
$34,737.00

$34,737.00
$0.00

$0.00
$34,737.00
$34,737.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number: 6125-21A

Activity Title: Monterey Co. - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A County of Monterey

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $206,450.00

Total Budget $29,585.00 $206,450.00

Total Obligated $29,585.00 $206,450.00

Total Funds Drawdown $29,585.00 $206,450.00
Program Funds Drawdown $0.00 $107,036.00
Program Income Drawdown $29,585.00 $99,414.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,585.00 $206,450.00

County of Monterey $29,585.00 $206,450.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

Activity Progress Narrative:

$29,585 of program income was used on general administration.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/23/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Sonoma

Match Contributed

Activity Description:

General Administration

Location Description:

6127-21A

Sonoma Co. - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Sonoma

Apr 1 thru Jun 30, 2012
N/A

($8,399.00)
($8,399.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

General administration costs are not territory specific.

Activity Progress Narrative:

The contract has passed its expiration date so $8,399 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date

$84,853.00
$84,853.00
$84,853.00
$84,853.00

$84,853.00
$0.00

$0.00
$84,853.00
$84,853.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

24
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Grantee Activity Number: 6129-21A
Activity Title: Yuba Co.

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Yuba
Match Contributed

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

- General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Yuba

Apr 1 thru Jun 30, 2012
N/A

$25,211.00

$79,425.00
$79,425.00

$0.00
$79,425.00

$0.00
$79,425.00
$79,425.00

$0.00

$79,425 of program income was used to pay for general administration costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$128,560.00
$128,560.00

$128,560.00
$141,968.00

$49,135.00
$92,833.00

$0.00
$141,968.00
$141,968.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

26
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/12/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Los Angeles

Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

6253-21A

Los Angeles Co. - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Los Angeles

Apr 1 thru Jun 30, 2012
N/A

($29,285.00)

($29,285.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The contract has passed its expiration date so $29,285 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$70,922.00
$70,922.00

$70,922.00
$70,922.00

$70,922.00
$0.00

$0.00
$70,922.00
$70,922.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

28
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Grantee Activity Number: 6261-21A

Activity Title: Placer Co. - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A County of Placer

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $155,534.00

Total Budget $8,948.00 $155,534.00

Total Obligated $8,948.00 $155,534.00

Total Funds Drawdown $8,948.00 $155,534.00
Program Funds Drawdown $0.00 $102,323.00
Program Income Drawdown $8,948.00 $53,211.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,948.00 $155,534.00

County of Placer $8,948.00 $155,534.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

Activity Progress Narrative:

$8,948 of program income was used to pay for general administration expenses.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

29

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6262-21A

Activity Title: Shasta Co. - General Administration

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
12/07/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Shasta

Match Contributed

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Shasta

Apr 1 thru Jun 30, 2012
N/A

($12,794.00)

($12,794.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The contract has passed its expiration date so $12,794 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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To Date
$32,434.00
$32,434.00

$32,434.00
$32,434.00

$32,434.00
$0.00

$0.00
$32,434.00
$32,434.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/12/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

County of Contra Costa

Match Contributed

Activity Description:

General Administration

Location Description:

6264-21A
Contra Costa Co. - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

11/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Contra Costa

Apr 1 thru Jun 30, 2012 To Date
N/A $70,942.00
$9,878.00 $70,942.00
$9,878.00 $70,942.00
$12,986.00 $70,942.00
$0.00 $57,956.00
$12,986.00 $12,986.00
$0.00 $0.00
$12,986.00 $70,942.00
$12,986.00 $70,942.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$12,986 of program income was used to pay for general administration costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/17/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of San Diego
Match Contributed

Activity Description:

General Administration

Location Description:

6265-21A

San Diego Co. - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of San Diego

Apr 1 thru Jun 30, 2012
N/A

($4,259.00)
($4,259.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

General administration costs are not territory specific.

Activity Progress Narrative:

The contract has passed its expiration date so $4,259 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$20,504.00
$20,504.00

$20,504.00
$20,504.00

$20,504.00
$0.00

$0.00
$20,504.00
$20,504.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6266-21A

Activity Title: Kings Co. - General Administration

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
12/23/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Kings
Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Kings

Apr 1 thru Jun 30, 2012
N/A

($5,334.00)
($5,334.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The contract has passed its expiration date so $5,334 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

37

To Date
$67,479.00
$67,479.00

$67,479.00
$67,479.00

$67,479.00
$0.00

$0.00
$67,479.00
$67,479.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/18/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Ventura

Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

6267-21A

Ventura Co. - General Administration

Activity Status:
Under Way
Project Title:

General Administration
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Ventura

Apr 1 thru Jun 30, 2012

N/A
($1,400.00)
($1,400.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$132,886.00
$132,886.00
$132,886.00
$132,886.00

$132,886.00
$0.00

$0.00
$132,886.00
$132,886.00

$0.00

The contract has passed its expiration date so $1,400 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Norwalk
Match Contributed

Activity Description:

General Administration

Location Description:

6269-21A
Norwalk - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Norwalk

Apr 1 thru Jun 30, 2012
N/A

($30,013.00)

($30,013.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

General Administration costs are not territory specific.

Activity Progress Narrative:

The contract has passed its expiration date so $30,013 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date

$36,999.00
$36,999.00
$36,999.00
$36,999.00

$36,999.00
$0.00

$0.00
$36,999.00
$36,999.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/10/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

6270-21A

Tulare Co. - General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Tulare

Apr 1 thru Jun 30, 2012
N/A

($47,290.00)

($47,290.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The contract has passed its expiration date so $47,290 was disencumbered from this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$241,854.00

$241,854.00

$241,854.00
$178,852.00

$157,602.00
$21,250.00

$1.00
$178,852.00
$178,852.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4
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Grantee Activity Number: 6279-21A

Activity Title: Santa Maria - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/30/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Santa Maria

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $62,930.00

Total Budget $0.00 $62,930.00

Total Obligated $0.00 $62,930.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: A-6061

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Madera
Match Contributed

Activity Description:

Madera Co.

- Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Madera

Apr 1 thru Jun 30, 2012 To Date
N/A $262,440.00
($51,972.00) $262,440.00
($51,972.00) $262,440.00
$0.00 $262,440.00
$0.00 $262,440.00
$0.00 $0.00

$0.00 $0.00

$0.00 $262,440.00
$0.00 $262,440.00
$0.00 $0.00

The County of Madera will provide soft second and rehabilitation loans on foreclosed single family homes to

approximately income-eligible households in the target areas.

Location Description:

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and

Bonadelle Ranchos 5.

Activity Progress Narrative:

The contract has passed its expiration date so $51,972 was disencumbered from this activity.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

a7

Cumulative Actual Total / Expected
Total
4/4

a/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/2 1/2 4/4 75.00
2/2 1/2 4/4 75.00

Amount
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Grantee Activity Number: A-6064

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Merced

Match Contributed

Activity Description:

Merced Co.

- Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Merced

Apr 1 thru Jun 30, 2012 To Date
N/A $233,530.00
($106,863.00) $233,530.00
($106,863.00) $233,530.00
$0.00 $233,530.00
$0.00 $233,530.00
$0.00 $0.00

$0.00 $0.00

$0.00 $233,530.00
$0.00 $233,530.00
$0.00 $0.00

Soft second loans for eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Merced

Activity Progress Narrative:

The contract has passed its expiration date so $106,863 was disencumbered from this activity.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
52

52
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 2/0 5/2 100.00
3/0 2/0 5/2 100.00

Amount
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Grantee Activity Number: A-6083

Activity Title: Madera, City - Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Madera

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,093,020.00

Total Budget (%$4,651.00) $1,093,020.00

Total Obligated ($4,651.00) $1,093,020.00

Total Funds Drawdown $0.00 $1,093,020.00
Program Funds Drawdown $0.00 $1,093,020.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $4,336.00

Total Funds Expended $0.00 $1,093,020.00

City of Madera $0.00 $1,093,020.00
Match Contributed $0.00 $0.00

Activity Description:

Soft second loans to income eligible households to purchase eligible foreclosed single family homes to income-eligible
households.

Location Description:

City of Madera: Hughes Networking Neighborhood- West by Pine Street, North by Sunset Avenue, East by Highway 99 and
South by Olive Avenue

City of Chowchilla: 1st Priority- between and including Robertson Blvd and 15th Street and 8th Street and Ventura Ave. 2nd
Priority - between and including Robertson Blvd and Mariposa Ave, and Jefferson St and 15th Street.

Activity Progress Narrative:

The contract has passed its expiration date so $4,651 was disencumbered from this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 14/7
# of Singlefamily Units 0 14/7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 4/0 14/7 50.00
3/0 4/0 14/7 50.00

Amount

52
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
0001

Projected Start Date:
09/09/2009

Benefit Type:

Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Merced

Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Merced $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Financing mechanisms allowing ownership of single family homes.

3/16/2011 - Remainder of funding moved to B.

8/09/10- lowering budget to match obligation. Unobligated amount will be redistributed to other contracts that can use more
money.

6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H

6/21/10 - Grantee is moving more funds from Activity A-13 and B-Rehab and Rehab Delivery to increase B-01 -Acquisition and
Acquisition AD.

6/16/10 - Grantee moving funds from Activity A and B-Rehab and Rehab Delivery to increase B-Acquistion.

4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.

3/9/10- budget reduced because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures reduced to estimate of 5 households

Location Description:
City of Merced

Activity Progress Narrative:

53

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: A-6108

Activity Title: Garden Grove - Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Garden Grove

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $598,920.00

Total Budget $0.00 $598,920.00

Total Obligated $0.00 $598,920.00

Total Funds Drawdown $0.00 $578,840.00
Program Funds Drawdown $0.00 $268,062.00
Program Income Drawdown $0.00 $310,778.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $578,840.00

City of Garden Grove $0.00 $578,840.00
Match Contributed $0.00 $0.00

Activity Description:

Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Location Description:

The Cities of Garden Grove and Westminister.

Activity Progress Narrative:

20 houses have been sold. One house, 13722 Locust Circle, #20 was sold this quarter. The program income will be reported
in the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 20/6
# of Singlefamily Units 1 20/6
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
13722 Locust Circle, #20

This Report Period

Mod
1

1

City

Westminster

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod
4/0 9/0
4/0 9/0

State
California

Total Low/Mod%

20/6 65.00
20/6 65.00
Zip Status / Accept
92683- Not Validated / Y
Amount
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Grantee Activity Number: A-6122

Activity Title: Roseville - Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Roseville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $552,319.00

Total Budget ($17,381.00) $552,319.00

Total Obligated ($17,381.00) $552,319.00

Total Funds Drawdown $0.00 $552,319.00
Program Funds Drawdown $0.00 $552,319.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $552,319.00

City of Roseville $0.00 $552,319.00
Match Contributed $0.00 $0.00

Activity Description:

Shared Equity loans to income-eligible households to purchase eligible single family homes in the target area.

Location Description:
Census Tracts: 208; 209.01; 209.02; 210.03; 210.04 and 210.08

Activity Progress Narrative:

The contract has passed its expiration date so $17,381 was disencumbered from this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/7
# of Singlefamily Units 0 8/7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 710 8/7 100.00
1/0 710 8/7 100.00

Amount
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Grantee Activity Number: A-6253

Activity Title: Los Angeles Co. - Financing Mechanisms

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Los Angeles

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Financing Mechanisms
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Los Angeles

Apr 1 thru Jun 30, 2012 To Date

N/A $4,259,086.00
($94,964.00) $4,259,086.00
($94,964.00) $4,259,086.00
$0.00 $4,259,086.00
$0.00 $4,259,086.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,259,086.00
$0.00 $4,259,086.00
$0.00 $0.00

Homebuyer assistance in the form of soft second loans to NSP income-eligible households to purchase foreclosed single-family

units.

Location Description:

County of Los Angeles

Activity Progress Narrative:

The contract has expired and $94,964 was disencumbered from this activity.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
42/43

42/43
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 21/0 42/43 50.00
0/0 21/0 42/43 50.00

Amount
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Grantee Activity Number: A-6262

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Shasta

Match Contributed

Activity Description:

Shasta Co. -

Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Shasta

To Date

$1,025,217.00
$1,025,217.00
$1,025,217.00

Apr 1 thru Jun 30, 2012
N/A

($150,200.00)
($150,200.00)

$0.00 $1,025,217.00
$0.00 $1,025,217.00
$0.00 $0.00
$0.00 $0.00
$0.00 $1,025,217.00
$0.00 $1,025,217.00
$0.00 $0.00

Soft Second Loans to to income eligible households to purchase eligible foreclosed single family homes in the target area.

Location Description:

City of Anderson: Ravenwood and Anderson Heights Neighborhoods

City of Redding: CTs: 0101.00; 103.00; 0107.01; 0113.00
City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $150,200 were disencumbered.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
20/9
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 710 20/9 40.00
1/0 710 20/9 40.00

Amount
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Grantee Activity Number: A-6263

Activity Title: Orange Co. - Acg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI County of Orange

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,169,655.00

Total Budget ($799,917.00) $3,169,655.00

Total Obligated ($799,917.00) $3,169,655.00

Total Funds Drawdown $169,516.00 $3,169,655.00
Program Funds Drawdown $0.00 $3,000,139.00
Program Income Drawdown $169,516.00 $169,516.00

Program Income Received $169,516.00 $169,516.00

Total Funds Expended $169,516.00 $3,169,655.00

County of Orange $169,516.00 $3,169,655.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households households and loans to
purchase eligible foreclosed single family homes.

Location Description:

County of Orange

Activity Progress Narrative:

$799,917 of program income was incorrectly put into this activity and it has now been removed.
$169,516 of program income was drawn down to pay for costs associated with Sandpebbie, Blair Oaks 2, and El Reposa

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 10/12
# of Singlefamily Units 0 10/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 3/0 10/12 60.00
3/0 3/0 10/12 60.00

Amount
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Grantee Activity Number: A-6266

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Kings

Match Contributed

Activity Description:

Kings Co. - Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Kings

Apr 1 thru Jun 30, 2012 To Date
N/A $1,111,384.00

($9,361.00) $1,111,384.00
($9,361.00) $1,111,384.00
$0.00 $1,111,384.00
$0.00 $1,111,384.00
$0.00 $0.00
$0.00 $0.00
$0.00 $1,111,384.00
$0.00 $1,111,384.00
$0.00 $0.00

Soft second loans to income-eligible households to purchase eligible single family homes.

Location Description:
Kings County CTs: 0004.04; 0005; and 0010.03

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $9,361 were disencumbered.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Cumulative Actual Total / Expected
Total
15/12

15/12

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/0 710 15/12 80.00
5/0 710 15/12 80.00
Amount

66
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Grantee Activity Number: A-6270

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

Tulare Co. - Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Tulare

Apr 1 thru Jun 30, 2012 To Date
N/A $0.00

($75,802.00) $0.00
($75,802.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Financing mechanisms for eligible households to purchase eligible foreclosed single family homes.

Location Description:

The citiies of Orosi, Lindsay, Tulare, Porterville, lIvanhoe and Farmersville.

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $75,802 were disencumbered.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Cumulative Actual Total / Expected
Total
311

311

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 2/0 3/1 66.67
0/0 2/0 3/1 66.67
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of California

Match Contributed

Activity Description:

General Administration

Location Description:
1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

B-08-DN-06-0001
State General Admin

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of California

Apr 1 thru Jun 30, 2012 To Date

N/A $10,080,295.00
$0.00 $10,080,295.00
$0.00 $10,080,295.00
$813,552.47 $3,885,557.04
$813,552.47 $3,885,557.04
$0.00 $0.00

$0.00 $0.00
$813,552.47 $3,885,557.04
$813,552.47 $3,885,557.04
$0.00 $0.00

$813,552.47 was drawn down to pay for general administration costs for the State of California in administering this program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

70
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Grantee Activity Number: B-6062

Activity Title: Atwater - Acquisition/Rehab/Disposition

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Atwater

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Atwater
Apr 1 thru Jun 30, 2012 To Date
N/A $1,188,409.00

($142,266.00)
($142,266.00)
$0.00

$0.00
$0.00

$94,134.00
$0.00
$0.00

$0.00

$1,188,409.00
$1,063,882.00
$1,188,409.00

$780,401.00
$408,008.00

$506,824.00
$1,188,409.00
$1,188,409.00

$0.00

Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Location Description:

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $142,266 were disencumbered.
$94,134 of program income was used towards costs associated with 110 Gabriel.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
5/3

Cumulative Actual Total / Expected
Total
5/3
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# of Singlefamily Units 0 5/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/0 2/0 5/3 80.00
# Owner Households 0 0 0 2/0 2/0 5/3 80.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6063

Activity Title: Los Banos - Acqg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Los Banos

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $4,130,664.00

Total Budget ($185,625.00) $4,130,664.00

Total Obligated ($185,625.00) $4,130,664.00

Total Funds Drawdown $105,912.00 $4,130,664.00
Program Funds Drawdown $0.00 $2,287,482.00
Program Income Drawdown $105,912.00 $1,843,182.00

Program Income Received $114,953.00 $2,150,267.00

Total Funds Expended $105,912.00 $4,130,664.00

City of Los Banos $105,912.00 $4,130,664.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation, disposition and silent seconds to income eligible households to purchase eligible foreclosed single
family homes in the target area.

Location Description:

City of Los Banos

Activity Progress Narrative:

$185,625 was removed from the contracts to make adjustments to correct the program income that had been received.
$105,912 of program income was drawn down to pay for acg/rehab and disposition costs associated with 197 Chardonnay and
765 Friguglietti.

$114,953 of program income was received due to the sale of 1151 Tangelo. Beneficiary information for this property will be in
the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 28/20
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
28/20

28/20

Cumulative Actual Total / Expected

Low
710

7/0

Mod Total Low/Mod%

15/0 28/20 78.57

15/0 28/20 78.57
Amount
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B-6064

Merced Co. -
Mechanisms

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acq/Rehab/Disp/Financing

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Merced

Apr 1 thru Jun 30, 2012 To Date
N/A $215,451.00
$0.00 $215,451.00
$0.00 $215,451.00
$0.00 $215,451.00
$0.00 $115,678.00
$0.00 $99,773.00
$0.00 $101,960.00
$0.00 $215,451.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Merced

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
3/2

Cumulative Actual Total / Expected
Total
3/2
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# of Singlefamily Units 0 3/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 2/0 32 100.00
# Owner Households 0 0 0 1/0 2/0 3/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6084

Merced, City
Mechanisms

Homeownership Assistance to low- and moderate-income

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Merced

Match Contributed

Activity Description:

- Acg/Rehab/Disp/Financing

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Merced

Apr 1 thru Jun 30, 2012 To Date

N/A $2,432,716.00
$41,043.00 $2,432,716.00
$41,043.00 $2,432,716.00
$237,891.00 $2,432,716.00
$0.00 $1,932,607.00
$237,891.00 $500,109.00
$113,462.00 $585,979.00
$0.00 $2,194,825.00
$0.00 $2,194,825.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas: Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
5

5

77

Cumulative Actual Total / Expected
Total
18/15

18/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 5
# Owner Households 0 1 5
Activity Locations
Address City County
3239 Cheyene Drive Merced
210 Olivia Court Merced
1778 Merced Avenue Merced
2283 Carmel Road Merced
2668 Antares Court Merced

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

1/0 6/0 18/15 38.89

1/0 6/0 18/15 38.89
State Zip Status / Accept
California 95348- Not Validated / Y
California 95341- Not Validated / Y
California 95341- Not Validated / Y
California 95341- Not Validated / Y
California 95348- Not Validated / Y

Amount
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Grantee Activity Number: B-6107

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Carson
Match Contributed

Activity Description:

Carson - Acqg/Rehab/Disp

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Carson

Apr 1 thru Jun 30, 2012 To Date

N/A $3,358,285.00
$122.00 $3,358,285.00
$122.00 $3,358,285.00
$278,150.00 $3,358,285.00
$0.00 $2,132,965.00
$278,150.00 $1,225,320.00
$163,360.00 $1,410,200.00
$278,150.00 $3,358,285.00
$278,150.00 $3,358,285.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Carson: Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04  Priority 2 -
Census Tracts 5433.04 and 5433.22 Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01 Priority Area 2 - Census Tracts 5405.02 and 5418.01

Priority Area 3 - Census Tracts 5401.02 and 5418.02

Activity Progress Narrative:

$278,150 of program income was drawn down to pay for costs associated with 2601 E. Tyler Street.
$163,360 of program income was received due to the sale of 4020 Virginia Ave. Beneficiary information on this property will be

in the next QPR.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Cumulative Actual Total / Expected
Total
9/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
9/10

9/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/0 3/0 9/10 100.00
6/0 3/0 9/10 100.00

Amount
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Grantee Activity Number: B-6108

Activity Title: Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Garden Grove

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,722,651.00

Total Budget ($523,693.00) $1,722,651.00

Total Obligated ($523,693.00) $1,722,651.00

Total Funds Drawdown $0.00 $1,722,651.00
Program Funds Drawdown $0.00 $1,177,329.00
Program Income Drawdown $0.00 $545,322.00

Program Income Received $0.00 $1,040,937.00

Total Funds Expended $0.00 $1,722,651.00

City of Garden Grove $0.00 $1,722,651.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.

Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01

Activity Progress Narrative:

$523,693 was taken out of this activity to correct putting too much program income into the activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 717
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7

7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 4/0 717 85.71
2/0 4/0 77 85.71

Amount

82
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Grantee Activity Number: B-6109

Activity Title: Fairfield - Acq/Rehab/Disp/Financing Mechanisms

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Fairfield

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fairfield

Apr 1 thru Jun 30, 2012 To Date

N/A $4,997,140.00
($384,541.00) $4,997,140.00
($384,541.00) $5,159,893.00
$53,858.00 $4,997,140.00
$0.00 $2,264,762.00
$53,858.00 $2,732,378.00
$269,067.00 $3,104,413.00
$53,858.00 $4,997,140.00
$53,858.00 $4,997,140.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:
City of Fairfield

Activity Progress Narrative:

$384,541 of program income was incorrectly put into this activity and it has now been removed.

$53,858 of program income was used to pay for costs associated w
$269,067 of program income was received due to the sale of 1806 |
two properties will be in the next QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

83

ith 1830 Idaho.
ndiana and 1030 Scott. Beneficiary information for these

Cumulative Actual Total / Expected
Total
19/6

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 19/6
# of Singlefamily Units 0 19/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 7/0 8/0 19/6 78.95
# Owner Households 0 0 0 710 8/0 19/6 78.95

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6112

Activity Title: Salinas - Acq/Rehab/Disp/Financing Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Salinas

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,387,238.00

Total Budget $0.00 $3,387,238.00

Total Obligated $0.00 $3,387,238.00

Total Funds Drawdown $0.00 $3,387,238.00
Program Funds Drawdown $0.00 $2,511,137.00
Program Income Drawdown $0.00 $876,101.00

Program Income Received $0.00 $910,618.00

Total Funds Expended $0.00 $3,387,238.00

City of Salinas $0.00 $3,387,238.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.

2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.

3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Activity Progress Narrative:

The two properties, 579 Calaveras Drive and 343 North Madeira Avenue were sold during another quarter but the beneficiary
information is being reported in this one.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 6/9
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 2
# Owner Households 1 0 2
Activity Locations
Address City County
343 North Madeira Avenue Salinas
579 Calaveras Drive Salinas

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
6/9

6/9

Cumulative Actual Total / Expected

Low Mod
2/0 2/0
2/0 2/0

State
California
California

Total Low/Mod%

6/9 66.67
6/9 66.67
Zip Status / Accept
93901- Not Validated / Y
93901- Not Validated / Y
Amount
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Grantee Activity Number: B-6113
Activity Title: South Gate -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of South Gate
Match Contributed

Activity Description:

Acq/Rehab/Disp

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of South Gate

Apr 1 thru Jun 30, 2012 To Date

N/A $1,195,113.00
$0.00 $1,195,113.00
$0.00 $1,195,113.00
$0.00 $1,195,113.00
$0.00 $1,195,113.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,195,113.00
$0.00 $1,195,113.00
$0.00 $0.00

Acquisition and rehabilitation of single family housing units to be rented out to NSP eligible households.

Location Description:

South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01. Priority 2 - 5332.03

and 5335.01

Activity Progress Narrative:

Two properties, 9317 Vicente and 9303 Marconi were sold and their beneficiary information is being reported in this QPR. The

program income from these sales will be reported in the next QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
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Cumulative Actual Total / Expected
Total
3/3

Cumulative Actual Total / Expected

Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
Address
9303 Marconi Street

9317 Vincente Avenue

This Report Period

Mod
2

2

City
Huntington Park
South Gate

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

3/3
3/3

Cumulative Actual Total / Expected

Low Mod
0/0 3/0
0/0 3/0

State
California
California

Total Low/Mod%

3/3 100.00
3/3 100.00
Zip Status / Accept
90255- Not Validated / Y
90280- Not Validated / Y
Amount

88
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Grantee Activity Number: B-6114

Activity Title: Livermore - Acqg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Livermore

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,628,980.00

Total Budget ($75,927.00) $3,628,980.00

Total Obligated ($75,927.00) $3,628,980.00

Total Funds Drawdown $141,319.00 $3,628,980.00
Program Funds Drawdown $0.00 $2,144,369.00
Program Income Drawdown $141,319.00 $1,484,611.00

Program Income Received $0.00 $1,628,754.00

Total Funds Expended $141,319.00 $3,628,980.00

City of Livermore $141,319.00 $3,628,980.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.

City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.

City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.

City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Activity Progress Narrative:

$75,927 of program income was removed from this activity due to reconciliation with the jurisdiction.
$141,319 of program income was used to pay for costs associated with 4060 Fairwood Street.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/10

6/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 6/10 0.00
0/0 0/0 6/10 0.00

Amount
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Grantee Activity Number: B-6115
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Oxnard

Match Contributed

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households and provide silent

second loans to eligible homebuyers.

Location Description:

Oxnard - Acq/Rehab/Disp/Financing Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Oxnard

Apr 1 thru Jun 30, 2012 To Date

N/A $3,869,103.00
$900,195.00 $3,869,103.00
$900,195.00 $3,869,103.00
$1,170,195.00 $3,099,163.00
$0.00 $1,928,968.00

$1,170,195.00
$1,582,867.00
$1,170,195.00
$1,170,195.00

$0.00

$1,170,195.00
$1,582,867.00
$3,099,163.00
$3,099,163.00

$0.00

Target areas: Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Activity Progress Narrative:

$1,170,195 of program income was drawn down to pay for costs associated to 3130 Merced Place, 125 Alpine, 2035 North H
Street, 2210 Lavanda, 211 Balsam Street, 171 South K, 1250 Azalea, and 2051 Mariposa Street.

$1,582,867 of program income was received due to the sale of 3130 Merced Place, 125 Alpine, 2035 North H Street, 2210
Lavanda, 211 Balsam Street, and 171 South K Street.

Beneficiary information has been previously reported.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 6/7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/7

6/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 2/0 6/7 100.00
4/0 2/0 6/7 100.00

Amount

92
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Grantee Activity Number: B-6119

Activity Title: Chino - Acg/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Chino

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,847,120.00

Total Budget ($238,000.00) $1,847,120.00

Total Obligated ($238,000.00) $1,847,120.00

Total Funds Drawdown $0.00 $1,847,120.00
Program Funds Drawdown $0.00 $1,031,323.00
Program Income Drawdown $0.00 $815,797.00

Program Income Received $1,705.00 $1,074,555.00

Total Funds Expended $0.00 $1,847,120.00

City of Chino $0.00 $1,847,120.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

City of Chino

All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;
060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Activity Progress Narrative:

$238,000 of program income was incorrectly put into this activity and it has now been removed.
$1,705 of program income was then added to get to the correct amount of program income received by the jurisdiction.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/10

4/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 4/10 25.00
1/0 0/0 4/10 25.00

Amount

94
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Monterey

Match Contributed

Activity Description:

B-6125

Monterey Co. - Acg/Rehab/Sale/Financing

Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Monterey

Apr 1 thru Jun 30, 2012

N/A

$241,988.00
$377,860.00
$377,860.00

$0.00
$377,860.00

$493,500.00
$377,860.00
$377,860.00

$0.00

To Date
$3,714,177.00

$3,714,177.00

$3,714,177.00
$3,714,177.00

$2,033,678.00
$1,680,499.00

$2,001,840.00
$3,714,177.00
$3,714,177.00

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

Activity Progress Narrative:

$377,860 of program income was drawn down to pay for costs associated with 459 Arboleda, 1587 Munras, 685 Gardena, and

1260 Cabernet.

$493,500 of program income was received due to the sale of 409 Calcagno, 685 Gardena, and 1710 Hilton and 1587 Munras.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
4

This Report Period
Total
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Cumulative Actual Total / Expected
Total
16/10

Cumulative Actual Total / Expected
Total
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# of Housing Units 4 16/10
# of Singlefamily Units 4 16/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 3 4 2/0 9/0 16/10 68.75
# Owner Households 0 3 4 2/0 9/0 16/10 68.75
Activity Locations
Address City County State Zip Status / Accept
1710 Hilton Seaside California 93955- Match /Y
459 Arboleda King City California 93933- Match /'Y
1587 Munras Soledad California 93960- Match /Y
1260 Cabernet Gonzales California 93926- Match /Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

96

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6127
Sonoma Co.

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Sonoma

Match Contributed

Activity Description:

- Acquisition/Rehab/Disposition

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Sonoma

Apr 1 thru Jun 30, 2012 To Date

N/A $1,680,561.00
($91,234.00) $1,680,561.00
($91,234.00) $1,680,561.00
$0.00 $1,680,561.00
$0.00 $1,680,561.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,680,561.00
$0.00 $1,680,561.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Location Description:

Sonoma County

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $91,234 were disencumbered.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
15/4

Cumulative Actual Total / Expected
Total
15/8

0/4
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# of Singlefamily Units 0 15/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 14/0 1/0 15/4 100.00
# Renter Households 0 0 0 14/0 1/0 15/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6129

Activity Title: Yuba Co. - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI County of Yuba

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,494,741.00

Total Budget $175,717.00 $3,494,741.00

Total Obligated $698,680.00 $3,494,741.00

Total Funds Drawdown $808,680.00 $3,494,741.00
Program Funds Drawdown $0.00 $1,660,260.00
Program Income Drawdown $808,680.00 $1,834,481.00

Program Income Received $888,105.00 $2,019,146.00

Total Funds Expended $808,680.00 $3,494,741.00

County of Yuba $808,680.00 $3,494,741.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

Activity Progress Narrative:

$808,680 of program income was drawn down to pay for costs associated with1720 Valley Meadows Dr., 1627 Cornfiend Way,
1899 Park Circle, 1877 Fernwood, 1570 Calistoga, 1905 Fernwood, 4078 Donald Drive, 1667 Maplehurst, 5555 Diane Way,
2222 Sampson St., 2227 Cumiskey, 1740 River Run, 1833 Kenwood Dr., and 4361 Evelyn Drive.

$888,105 of program income was received due to the sale of 1720 Valley Meadows Dr., 1627 Cornfield Way, 1899 Park Circle,
1877 Fernwood, 1570 Calistoga, 1905 Fernwood, 4078 Donald Drive, 4863 Tatum Lane and 1667 Maplehurst.

Beneficiary information for 1720 Valley Meadowd Dr., 1627 Cornfield Way, 1899 Park Circle, 1877 Fernwood, 1570 Calistoga,
1905 Fernwood and 1667 Maplehurst were reported on previous QPRs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 22/15
99
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 2
# Owner Households 0 1 2
Activity Locations
Address City County
4133 Donald Drive Olivehurst
4863 Tatum Lane Olivehurst

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
22/15

22/15

Cumulative Actual Total / Expected

Low
5/0

5/0

Mod
11/0

11/0

State

California

California

Total Low/Mod%

22/15 72.73
22/15 72.73
Zip Status / Accept
95961- Match /Y
95961- Match / Y
Amount

100
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Clovis

Match Contributed

Activity Description:

Clovis - Acg/Rehab/Disp/Financing Mechanisms

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Clovis

Apr 1 thru Jun 30, 2012 To Date

N/A $2,103,473.00
$76,892.00 $2,103,473.00
$76,892.00 $2,103,473.00
$132,639.00 $2,103,473.00
$0.00 $1,053,282.00
$132,639.00 $1,050,191.00
$285,000.00 $1,272,000.00
$132,639.00 $2,103,473.00
$132,639.00 $2,103,473.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down
assistance for eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00

City of Firebaugh - Entire City
City of Parlier - Entire City

Activity Progress Narrative:

$132,639 of program income was drawn down to pay for costs associated with 197 Rialto.
$285,000 of program income was received due to the sale of 191 Fett, and 1817 Harvard. Beneficiary information was reported

in a previous QPR.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected
Total
715
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7/5

7/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 4/0 7/5 71.43
1/0 4/0 7/5 71.43

Amount

102
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Placer

Match Contributed

Activity Description:

B-6261

Placer Co. - Acq/Rehab/Disp/Financing

Mechanisms

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Placer

Apr 1 thru Jun 30, 2012

N/A

$0.00
$0.00
$198,339.00

$0.00
$198,339.00

$320,182.00
$198,339.00
$198,339.00

$0.00

To Date
$2,979,582.00

$2,979,582.00

$2,979,582.00
$2,884,299.00

$1,875,695.00
$1,008,604.00

$1,467,435.00
$2,884,299.00
$2,884,299.00

$0.00

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes

in the target area.

Location Description:

County of Placer

Activity Progress Narrative:

$198,339 of program income was drawn down to pay for costs associated with 8594 Steelhead.
$320,182 of program income was received due to the sale of 1181 Earlton 5929 10th Street. One Beneficiary was reported on
a previous QPR and one was reported on this one.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total
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Cumulative Actual Total / Expected
Total
10/6

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
8594 Steelhead Avenue

This Report Period

Mod
1

1

City
Kings Beach

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

10/6
10/6

Cumulative Actual Total / Expected

Low Mod
0/0 6/0
0/0 6/0

State
California

Total Low/Mod%

10/6 60.00
10/6 60.00
Zip Status / Accept
96143- No Match /Y
Amount

104

i
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Grantee Activity Number: B-6264

Activity Title: Contra Costa - Acg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI County of Contra Costa

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,777,280.00

Total Budget $337,604.00 $1,777,280.00

Total Obligated $337,604.00 $1,777,280.00

Total Funds Drawdown $773,659.00 $1,777,280.00
Program Funds Drawdown $0.00 $962,503.00
Program Income Drawdown $773,659.00 $814,777.00

Program Income Received $786,915.00 $846,333.00

Total Funds Expended $773,659.00 $1,777,280.00

County of Contra Costa $773,659.00 $1,777,280.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

Activity Progress Narrative:

$773,659 of program income was drawn down to pay for costs associated with 98 Pelican, 2399 Krueger Drive, 1260 Linden
Avenue and 2813 Richard Avenue.

$786,915 of program income was received due to the sale of 2812 Kay Avenue, 1991 Mayette Avenue and 1971 Johnson
Avenue. Beneficiaries for these properties were previously reported on another QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 12/10
105
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
12/10

12/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 3/0 12/10 50.00
3/0 3/0 12/10 50.00

Amount

106
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6266
Kings Co. - Acq/Rehab/Disp

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
County of Kings

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Kings

Apr 1 thru Jun 30, 2012 To Date
N/A $228,064.00
($34,648.00) $228,064.00
($34,648.00) $228,064.00
$0.00 $228,064.00
$0.00 $228,064.00
$0.00 $0.00

$0.00 $0.00

$0.00 $228,064.00
$0.00 $228,064.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.

Location Description:

Kings County CTs: 0006.01; 0014.00; 0004.5

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $34,648 were disencumbered.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
1/3

1/3
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/0 1/0 1/3 100.00

0 0/0 1/0 11 100.00

0 0/0 0/0 0/2 0
Amount

108
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Grantee Activity Number: B-6268

Activity Title: Turlock - Acqg/Rehab/Disp/Financing Mechanisms

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Turlock
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Turlock

Apr 1 thru Jun 30, 2012 To Date

N/A $2,628,268.00
$209,895.00 $2,628,268.00
$209,895.00 $2,628,268.00
$234,000.00 $2,628,268.00
$0.00 $1,460,747.00
$234,000.00 $1,167,521.00
$234,000.00 $1,215,810.00
$234,000.00 $2,628,268.00
$234,000.00 $2,628,268.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to

purchase eligible foreclosed single family homes.

Location Description:
City of Turlock

Activity Progress Narrative:

$234,000 of program income was drawn down to pay for costs associated with 255 Ironwood, 1550 Springville and 1700

Larkspur.

$234,000 of program income was received due to the sale of 2680 Murray St. and 865 Lazarine Court. Beneficiary information

was already reported on 1550 Springville, 2680 Murray St. and 1149 Amberwood Lane.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 3

This Report Period
Total
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Cumulative Actual Total / Expected
Total
14/15

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
1149 Amberwood Lane

1550 Springville

865 Lazarine Court

Mod
2

2

City
Turlock
Turlock

Turlock

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

14/15
14/15

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/0 6/0 14/15 78.57
5/0 6/0 14/15 78.57
State Zip Status / Accept
California 95380- Not Validated / Y
California 95380- Not Validated / Y
California 95380- Not Validated / Y
Amount

110
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Norwalk

Match Contributed

Activity Description:

B-6269

Norwalk - Acqu/Rehab/Disp/Financing

Mechanisms

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Norwalk

Apr 1 thru Jun 30, 2012

N/A
($1,043,141.00)

($1,043,141.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,615,050.00

$1,615,050.00

$1,615,050.00
$1,615,050.00

$1,102,430.00
$512,620.00

$948,787.00
$1,615,050.00
$1,615,050.00

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

CT: 5501.00/block group (BG) 2, 3, 4,5, 6
CT:5519.00/BG 1,2,3,4,5,6,7

Activity Progress Narrative:

$1,043,141 of program income was incorrectly put into this activity and it has now been removed.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

111

Cumulative Actual Total / Expected
Total
33

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 3/3
# of Singlefamily Units 0 3/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/0 0/0 3/3 100.00
# Owner Households 0 0 0 3/0 0/0 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

112
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

B-6270

Mechanisms

Activity Status:

Under Way
Project Title:

Tulare Co. - Acg/Rehab/Disp/Financing

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Tulare

Apr 1 thru Jun 30, 2012

N/A
$11,070.00

$11,070.00
$0.00

$0.00
$0.00

$904.00
$0.00
$0.00

$0.00

To Date
$2,727,021.00

$2,727,021.00

$2,727,021.00
$2,062,943.00

$1,852,051.00
$210,892.00

$337,686.00
$2,062,943.00
$2,062,943.00

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

Activity Progress Narrative:

$904 was put into received to correct a error.

The three properties plus beneficiares that are being reported this quarter will have program income received by their sale

reported in the next QPR

Accomplishments Performance Measures

# of Properties

This Report Period
Total
3

This Report Period
Total
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Cumulative Actual Total / Expected
Total
16/12

Cumulative Actual Total / Expected
Total
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# of Housing Units 3

# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 3
# Owner Households 0 3
# Renter Households 0 0
Activity Locations
Address City
513 North Muskat Road Earlimart
321 S. Greenwood Street Porterville
1375 Dawn Street Lindsay

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

16/12
16/12

Cumulative Actual Total / Expected

Total Low

3 2/0

3 0/0

0 2/0
County

Mod
12/0

12/0
0/0

State

California
California

California

Total
16/12

13/8
3/4

Zip

93219-
93257-
93247-

Low/Mod%
87.50

92.31
66.67

Status / Accept
Not Validated / Y

Not Validated / Y
Not Validated / Y

Amount

114
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Grantee Activity Number: B-6273

Activity Title: Paramount - Acg/Rehab/Disp

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Paramount

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Paramount

Apr 1 thru Jun 30, 2012 To Date
N/A $272,470.00
($16,814.00) $272,470.00
($16,814.00) $272,470.00
$0.00 $272,470.00
$0.00 $272,470.00
$0.00 $0.00

$0.00 $0.00

$0.00 $272,470.00
$0.00 $272,470.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.

Location Description:

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities

of Paramount, Bellflower, Downey and Lakewood.

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $16,814 were disencumbered.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount

116
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6279
Santa Maria - Acq/Rehab/Disp

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Santa Maria

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Santa Maria

Apr 1 thru Jun 30, 2012 To Date
N/A $763,281.00
($367,583.00) $763,281.00
($367,583.00) $763,281.00
$0.00 $763,281.00
$0.00 $763,281.00
$0.00 $0.00

$0.00 $0.00

$0.00 $763,281.00
$0.00 $763,281.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Santa Maria

Activity Progress Narrative:

$367,583 was moved from this activity to correct a mistake in reporting PI.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

117

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount

118
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6299
Vacaville - Acquisition/Rehab/Disposition

Rehabilitation/reconstruction of residential structures

Project Number:

0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Vacaville

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Vacaville

Apr 1 thru Jun 30, 2012 To Date

N/A $2,053,437.00
$0.00 $2,053,437.00
$0.00 $2,053,437.00
$0.00 $2,053,437.00
$0.00 $852,985.00
$0.00 $1,200,452.00
$0.00 $1,230,565.00
$0.00 $2,053,437.00
$0.00 $2,053,437.00
$0.00 $0.00

Acquisition/Rehabilitation of foreclosed single family homes to be sold to eligible homebuyers.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Activity Progress Narrative:

There was one property sold this quarter. The program income for that property will be shown on the next QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1
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Cumulative Actual Total / Expected
Total
10/9

Cumulative Actual Total / Expected
Total
10/9

10/9
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1325 Pintail Drive

Mod
1

1

City
Suisun City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 8/0
0/0 8/0

State
California

Total Low/Mod%

10/9 80.00
10/9 80.00
Zip Status / Accept
94585- Not Validated / Y
Amount

120
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Grantee Activity Number: B-6300

Activity Title: Riverside Co. - Acqg/Rehab/Disp

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Riverside

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Riverside

Apr 1 thru Jun 30, 2012 To Date

N/A $1,822,508.00
($1,734,006.00) $1,822,508.00
$116,425.00 $1,822,508.00
$116,425.00 $1,822,508.00
$0.00 $1,591,878.00
$116,425.00 $230,630.00
$0.00 $368,476.00
$116,425.00 $1,822,508.00
$116,425.00 $1,822,508.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Location Description:

Cities of Lake Elsinore and Winchester

Activity Progress Narrative:

$1,734,006 of program income was removed from this activity after HCD spoke with the County of Riverside and prorated the
program income, as the jurisdiction also received direct NSP funding from HUD.
$116,425 of program income was drawn down to pay for costs associated with 321 Red Spruce Place, 342 W. 7th St., 31926

Corte Positas and 45355 Escalante Court.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

121

Cumulative Actual Total / Expected
Total
13/20

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 13/2
# of Singlefamily Units 0 13/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/0 5/0 13/2 69.23
# Owner Households 0 0 0 4/0 5/0 13/2 69.23

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

122
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Grantee Activity Number: D-6273
Activity Title: Paramount -

Activitiy Category:
Clearance and Demolition
Project Number:

0004

Projected Start Date:
09/09/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Paramount

Match Contributed

Activity Description:

Demolition of blighted structures

Location Description:

Demolition

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Paramount

Apr 1 thru Jun 30, 2012 To Date
N/A $388,476.00
($272,558.00) $388,476.00
($272,558.00) $388,476.00
$0.00 $388,476.00
$0.00 $388,476.00
$0.00 $0.00

$0.00 $0.00

$0.00 $388,476.00
$0.00 $388,476.00
$0.00 $0.00

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities

of Paramount, Bellflower, Downey and Lakewood.

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $272,558 were disencumbered.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

123

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 17484 12342 54961 54.27
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

124
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

0004

Projected Start Date:
09/09/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Vacaville
Match Contributed

Activity Description:

D-6299
Vacaville - Demolition

Activity Status:

Under Way
Project Title:

Demolition

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Vacaville

Apr 1 thru Jun 30, 2012

N/A
($11,082.00)

($11,082.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$62,124.00

$62,124.00

$62,124.00
$62,124.00

$62,124.00
$0.00

$0.00
$0.00
$0.00

$0.00

Demolition of two blighted structures which pose a health and safety risk to the residents within the area. The structures are
located at 550 East G Street and the Northwest corner of East 4th & East L Streets in the City of Benicia.

Location Description:

City of Benicia - CT 2521.02/block groups 1 and 2, at The Northwest corner of East 4th and East L Streets and 550 East G

Streets.

Activity Progress Narrative:

The contract has expired and the remaining unused funds for this activity, $11,082 were disencumbered.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

125

Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
1/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/2

Amount

126
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
0005

Projected Start Date:
09/11/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

E-6118A
Citrus Heights - New Construction

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Citrus Heights

Apr 1 thru Jun 30, 2012 To Date
N/A $149,276.00
$0.00 $149,276.00
$0.00 $149,276.00
$0.00 $149,276.00
$0.00 $149,276.00
$0.00 $0.00

$0.00 $0.00

$0.00 $149,276.00
$0.00 $0.00

A Neighborhod Center will be constructed on parcels that previously contained blighted fourplexes.

Location Description:
City of Citrus Heights

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

# of Persons

127

Beneficiaries - Area Benefit Census Method

Low Mod
804 421

Total Low/Mod%
1612 75.99
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

128
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

E-6270

Tulare Co. - Redevelopment

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Tulare

Apr 1 thru Jun 30, 2012 To Date

N/A $1,958,561.00
$0.00 $1,958,561.00
$0.00 $1,958,561.00
$0.00 $1,876,571.00
$0.00 $1,771,026.00
$0.00 $105,545.00
$0.00 $0.00

$0.00 $1,876,571.00
$0.00 $1,876,571.00
$0.00 $0.00

New construction and redevelopment of single family homes to be purchased or rented by income-eligible
households. Multifamily property being redeveloped.

Location Description:

County of Tulare

Activity Progress Narrative:

Two properties, 15888 D Jasmine Ave., and 15888 A Jasmine Ave. were sold this quarter. The program income will be

reported in the next QPR.

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
2 5/11
0 0/5
2 5/6
129
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 2
# Owner Households 0 2
# Renter Households 0 0
Activity Locations
Address City
15888 A Jasmine Ave. Ivanhoe
15888 D Jasmine Ave. Ivanhoe

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low

2 0/0

2 0/0

0 0/0
County

Mod
2/0

2/0
0/0

State

California

California

Total Low/Mod%
5/8 40.00

3/6 66.67
22 0.00

Zip Status / Accept
93235- Not Validated / Y

93235- Not Validated / Y

Amount

130
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

E-6555
Encanto Del Mar Apartments

Activity Status:
Under Way
Project Title:
Redevelopment

Projected Start Date:
10/26/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of the City of San Buenaventura

Match Contributed

Activity Description:

Projected End Date:

09/30/2030

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of the City of San Buenaventura

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$2,405,232.00

$2,405,232.00
$0.00

$0.00
$2,405,232.00
$2,405,232.00

$0.00

To Date
$9,483,097.00
$9,483,097.00

$9,483,097.00
$9,044,769.00

$9,044,769.00
$0.00

$0.00
$9,044,769.00
$9,044,769.00

$0.00

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura. This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units. The NSP loan is part of the total development costs of over

$17,250,000, and closed in December, 2010.

Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after.

Location Description:
351 E. Thompson Blvd. Ventura, CA 93001

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

131

Cumulative Actual Total / Expected
Total
0/36

0/36
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/36 0
0/0 0/0 0/36 0

Amount

132

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
08/31/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Chowchilla

Match Contributed

Activity Description:

E-6564
Olivero Ranch

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

09/30/2030

Completed Activity Actual End Date:

Responsible Organization:

City of Chowchilla

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$8,035,840.00
$8,035,840.00
$8,035,840.00
$6,960,736.23

$6,960,736.23
$0.00

$0.00
$6,960,736.23
$6,960,736.23

$0.00

Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the

city of Chowchille, CA.

Location Description:

Northwest corner of Washington Rd. and Maple St.

Activity Progress Narrative:

This project is complete. All beneficiary information has been reported.

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
30

30

133

Cumulative Actual Total / Expected
Total
60/30

60/30
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 13 0 13
# Renter Households 13 0 13
Activity Locations
Address City County
300 Olive Way, #321 Chowchilla
300 Olive Way, #313 Chowchilla
300 Olive Way, #429 Chowchilla
300 Olive Way, #432 Chowchilla
300 Olive Way, #344 Chowchilla
300 Olive Way, #409 Chowchilla
300 Olive Way, #332 Chowchilla
300 Olive Way, #417 Chowchilla
300 Olive Way, #428 Chowchilla
300 Olive Way, #312 Chowchilla

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
43/0

43/0

Mod Total Low/Mod%
0/0 43/30 100.00
0/0 43/30 100.00
State Zip Status / Accept
California 93610- Match /'Y
California 93610- Match /Y
California 93610- Match / Y
California 93610- Match /'Y
California 93610- Match /Y
California 93610- Match / Y
California 93610- Match /'Y
California 93610- Match /Y
California 93610- Match / Y
California 93610- Match /'Y
Amount

134
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
09/14/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Rancho Cordova

Match Contributed

Activity Description:

E-6565
Crossings at New Rancho

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

09/30/2030

Completed Activity Actual End Date:

Responsible Organization:
City of Rancho Cordova

Apr 1 thru Jun 30, 2012 To Date

N/A $3,677,385.00
$0.00 $3,677,385.00
$0.00 $3,677,385.00

$1,017,961.00

$1,017,961.00
$0.00

$0.00
$1,017,961.00
$1,017,961.00

$0.00

$3,662,587.00

$3,662,587.00
$0.00

$0.00
$3,662,587.00
$3,662,587.00

$0.00

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Crossings at New Rancho

project in the City of Rancho Cordova, CA.

Location Description:

Corner of Woodberry Way and Croetto Way Rancho Cordova CA 95670

Activity Progress Narrative:

Construction 65% complete; 60 tenant applicants; marketing materials done; scheduled completion 04/2012

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/17
0 0/17
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/17 0
0/0 0/0 0/17 0

Amount

136
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Grantee Activity Number: E-6566

Activity Title: Garvey Court

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2010 09/30/2030

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Affordable Housing CDC, Inc.

Overall Apr 1 thru J